

Mayfield Streetscape Change Order and GM's Signing Authority

Presented to: Planning &
Development Committee

January 10, 2017

Greater Cleveland Regional Transit Authority





Greater Cleveland Regional Transit Authority





Greater Cleveland Regional Transit Authority



Project Funding

- TIGER \$365,056
- NOACA \$720,000
- GCRTA \$341,957
- Total \$1,427,013

Mayfield Streetscape

- \$1,309,000 contract to Envirocom June, 2016
- Four Change Orders totaling \$118,013.32
 - Delete E. 119th drive replacement (\$11,897)
 - Replace GCRTA/NS abutment wall \$14,121
 - NS trench drain/column repairs \$18,070
 - Replace deteriorated grade beam \$92,719
- GM's remaining signing authority \$12,886.68

General Manager's Signing Authority

- Limits per Board Resolution 2004-043

Contract Amount	GM CO Signing Authority
<\$100K	<\$100K – contract amount
\$100K - \$1 mil	\$100K
\$1 mil - \$5 mil	Lessor of 10% or \$250K
> 5 mil	\$500K



Mayfield Streetscape

- Grade Beam Repair Largest Change Order
- Change Order Amount \$92,719
 - Reviewed by Change Order Committee
 - Includes removal and replacement of significant quantities of deteriorated concrete
 - Concrete in worse condition than anticipated
 - Used up large portion of GM signing authority



Greater Cleveland Regional Transit Authority





Greater Cleveland Regional Transit Authority





Proposed Change Order

- Change order for \$13,428.07 to comply with City roadway and sidewalk permit requirements including catch basin/manhole concrete details
- Once work on the south side of the street commences additional work may be required

General Manager's Signing Authority

- We are requesting that the Planning and Development Committee move this request for a \$13,428.07 change order and reinstatement of the General Manager's signing authority to the full Board for action